

# Preschool Development Grant Birth to Five (PDG B-5)

December 2024

## Big Goals & Key Activities

### Expand Access to High-Quality Programs & Services

Strategic Plan

Workforce Development

### Unify Local Coordinating Efforts

Childhood Community Leaders

Local Coordinated Enrollment

### Align Quality Vision & Supports

Quality Assurance Report (QAR) for Home Visiting Programs

Kindergarten Entry Assessment (KEA)

### Modernize Systems

Early Childhood Integrated Data System (ECIDS)

Missouri Professional Development System (MOPD)

On Time


Slight Delay

Significant Delay

# 12,906

Stakeholders received the Childhood Connections e-newsletter


Second Steps, Conscious Discipline for Home Visitors, & ASQ Training Participants



# 3,773

Searches for local early childhood resources using Missouri Family Resources

OOO Webinar Attendance  
\*No December Webinar



## Monthly Webinar

Completed the final PDG B-5 monthly webinar in November, for the 2023-24 grant. The webinar series will continue in 2025 with a focus on the programs and services offered by OOC.

### Budget Status: 100% Obligated

Approximately \$4,860,00 obligated (i.e., all vendors and scope of work identified) and \$0 unobligated.

Data as of December 30, 2024

## Newsworthy Events

- Completed a strategic planning workshop with OOC staff
- Compiled 2024 OOC Accomplishments
- Continued to align OOC strategic plan with the Department strategic plan
- Disseminated media campaign promoting Dolly Parton's Imagination Library of Missouri
- Proposed new rule for the Quality Assurance Report
- Prepared a bid opportunity to align child care calls, resources, and referrals

## Progress Notes

**Strategic Plan:** Prepared a strategic plan update and developed action items for 2025

**Workforce Development:** Identified the need to continue discussions in 2025 about CDA credentials

**Childhood Community Leaders:** Planned for 2025 activities

**Local Coordinated Enrollment:** Activity will be on hold until funding resumes in 2025

**QAR for Home Visiting:** Activity will be on hold until funding resumes in 2025

**KEA:** Posted the Kindergarten Observation Form (KOF) Final Report

**ECIDS:** Onboarded employee who will assist in administering the system

**MOPD:** Posted MOPD Stakeholder Engagement Summary Report